NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
September 3, 2002

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 40 (August 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during August 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

=  On August 1, 2002, the Group's project coordinator issued a voluntary progress report
to EPA.

* On August 8, 2002, the Group's project coordinator submitted a letter to EPA to
provide the revised pages to complete ENTACT, Inc.’s October 12, 2000 Final
Remedial Report for the Residential Areas and Remote Fill Locations.

* During August 2002, Severn Trent Laboratories continued to analyze groundwater
samples collected by ARCADIS in July 2002 as part of the 2002 annual groundwater
monitoring event.

2. Summary of Data and/or ults of Sampling and Tests

» Not applicable for this reporting period.
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3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

= As noted above, the Group's project coordinator issued to EPA revised pages to
complete ENTACT, Inc.’s October 12, 2000 Final Remedial Report for the Residential
Areas and Remote Fill Locations.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

®= Severn Trent Laboratories will continue to analyze groundwater samples collected by
ARCADIS during the 2002 annual groundwater monitoring event. Upon receipt of
laboratory data, ARCADIS will validate the data and initiate efforts to prepare a
groundwater monitoring report.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

* Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

" Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,
LEED ENVIRONMENTAL, INC.

OReed

JeRyey A. d
Project Coordinator
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cc:  Ms. Sandra Bron - [llinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)

Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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